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Mount Hope Underground Variation - In ROW

Cost Estimate Details

UG Route Length (Miles) 1.11 miles
Description: 3 cables per phase, 3 splices per vault

ltem Cost
Civil / Site Work (Duct Bank)
Admin/Mob/De-mob by Contractor $405,330
Material Testing. $175,500
Construction Staking/Survey $23,400
Traffic Contrel, Flagger & Pofice $84,000
Existing Utility Locates (pothoting) $1,607
Trench Excavation $322,218
Rock Excavation (Trench} $960,687
Existing Utility Relocation $16.619
HDD 30
Jack & Bore $0
Duct Bank (9)-8" PVC & (7)-2" PVC $3,061,071
Grounding System $379,000
Ternperature Monitoring System $31,000
Fluidized Thermal Backfill (FTB) $560,698
Pavement Restoration 30
Plating i $248,000
Traffic Signal Loop Detection Repair 30
Cathodic Protection $14,625
Communication Handholes $30,044
- Contaminated Soils Testing and Disposal $1,365,247
Thermal Couple $29,250
Clearing and Grubbking / Access Road $1,104,597
Landscaping/Restoration $17,833
SUBTQOTAL - Civil / Site Work {Duct Bank) $8,880,926
Civil ! Site Work (Splice Vaults)
Splica Vaults $1,320,000
Rock Excavation (Vault) $288,000
SUBTOTAL - Civil / Site Work (Splice Vaults) $1,608,000
Cable (Procurement and Installation)
(9)-345kY XLPE Cables $8,043,393
Installation of (8)-345KV XLPE Cables $1,065,127
{2) Fiber ©ptic Cables -Relaying $65,837
Splices . $1,931,400
Terminations $1,153,260
Spare Parts - cable, terminations, splices, etc.. $1,052,500
SUBTOTAL - Cable (Procurement and Installation) $13,311,317
Transition Stations Construction {2 Sta) $18,842,450
SUBTOTAL - Mt. Hope UG Variation Construction $42,642,693
Engineering/Permitting/CM/PM (incl Co OH) $0,323 686
Escalation $3,787,747
AFUDC $508,763
Coniingency $8,740,955
TOTAL - Mt. Hope Underground Variation $65,003,844

Conceptual Grade estimate {-25% to + 50% accuracy band).



